

## TABLE OF CONTENTS- UPDATE JANUARY, 2019

### TRANSPORTATION PLAN UPDATE AND IMPLEMENTATION ACTIVITIES

CODE	AREA	TASK	%	COMPLETION DATE
300.1	2045 Street & Highway Plan	Adoption by all local agencies took place during December. The MPO Board adopted the 2045 Street & Highway Element at its December 19th Meeting. Final printing will take place in January.	99%	Dec, 2018
300.1	Transit Development Plan	<b>COMPLETED</b>	100%	July, 2017
300.1	Bicycle and Pedestrian Planning Element (Update)	MPO staff completed preparation of Performance Measures, Proposed Recommendations and Sources of funding to support bicycle and pedestrian initiatives. Attended & made presentations seeking Preliminary Approval of the Bicycle and Pedestrian Element: Grand Forks Planning & Zoning Commission Technical Advisory Committee (TAC) East Grand Forks City Council Work Session MPO Executive Policy Board. Prepared and distributed to stakeholders Draft Bicycle and Pedestrian Element.	95%	Jan, 2019
300	Plan Update (Travel Demand Model)	<b>COMPLETED</b>	100%	Dec, 2018
300.2	CORRIDOR PLANNING			
	US 2/US 81 Skewed Intersection Study	Consultant KLJ has started work on the analysis of Existing Conditions Consultant is working on forming a Steering Committee. A mailing list including names of property owners of premises abutting the corridor has been drafted for public involvement purposes.	20%	Aug, 2020
	Grand Forks Downtown Parking Study	The 2nd Steering Committee meeting was held in December. At the meeting, the existing conditions of the parking situation in Downtown Grand Forks was presented. There was observed fewer parking stall occupied and fewer vehicle turnover at time limited spaces.	40%	1-May-20
	MN 220 N Corridor Study	Received and reviewed Tech Memo # 3: Provide comments. Prepared outreach materials to support Steering Committee # 2 to discuss Issues, Purpose and Need. Prepared outreach material including flyer for door-to-door distribution, organized venue, assisted in preparation of the Agenda. Contacted local news to provided press-releases to invite community to meeting and inform stakeholders on project development.	25%	31-May-19
	Update Arial Photo	<b>COMPLETED</b>	100%	Dec, 2018
	Traffic Count Program	Vision Camera Data Collection & Traffic Analysis Enhancements.	10%	ONGOING
300.5	SPECIAL STUDIES EGF ADA Transition Plan	A public open house took place in December. A draft of the document has been available for review and comment. Approval is expected during January.	95%	Dec. 2018
300.6	PLAN MONITORING, REVIEW AND EVALUATION			
300.7	GIS Development			