

TABLE OF CONTENTS- UPDATE MARCH, 2019

TRANSPORTATION PLAN UPDATE AND IMPLEMENTATION ACTIVITIES

CODE	AREA	TASK	%	COMPLETION DATE
200.2	Public Participation Plan	Being scheduled to start mid-summer.		
3001	Functional Classification (Update)	Being scheduled to start mid-summer.		
300.1	ITS Regional Architecture (Update)	Just starting. Staff with Consultant have been preparing presentation to TAC in April.		
300.2	CORRIDOR PLANNING			
	US 2/US 81 Skewed Intersection Study	No Change.	20%	Aug, 2020
	Grand Forks Downtown Parking Study	KLJ visited with the Steering Committee to discuss future parking demand and potential parking improvements. A public comment meeting is being scheduled late March to early April.	60%	1-May-20
	MN 220 N Corridor Study	The third meeting of the Steering Committee for the MN 220 N Corridor Study was held on February 19, 2019. The meeting entailed a presentation and a discussion by the committee of the proposed alternatives as they were outlined in Tech Memo # 4	45%	31-May-19
	Downtown Transportation Study	Draft scope of work will be distributed in mid-March for partner review. Intent is to release RFP in April.		
	Traffic Count Program	Vision Camera Data Collection & Traffic Analysis Enhancements.	10%	ONGOING
300.5	SPECIAL STUDIES EGF ADA Transition Plan	A final document is done but transit stop information is needed to be added. This will be done in June	95%	Dec. 2018
300.54	CAT/UND Shuttle Merger	Just starting. Staff has been researching and preparing public information materials in preparation of upcoming Open Houses	NA	NA
300.6	PLAN MONITORING, REVIEW AND EVALUATION			
300.7	GIS Development			