

TABLE OF CONTENTS- UPDATE JUNE, 2019

**TRANSPORTATION PLAN UPDATE AND IMPLEMENTATION
ACTIVITIES**

MPO UNIFIED PLANNING WORK PROGRAM -UPDATE , 2019	CODE	AREA	TASK	%	ORIGINAL COMPLETION DATE	PROJECTED COMPLETION DATE	
	200.2	Public Participation Plan	MPO staff has begun assembling reference materials on this topic. Additionally, MPO staff have been participating in a series of FHWA webinars on innovative engagement techniques.	5%	On-going		
	3001	Functional Classification (Update)	MPO staff did distribute to respective agencies the existing map with NDDOT comments. MPO staff also produced a "discussion" map which further identified possible changes that will be discussed at TAC.	30%	30-Jun-19		
	300.1	ITS Regional Architecture (Update)	Attempted to redo the project kick off to include more stakeholders. Converted the existing Turbo Architecture database into the new Regional Architecture Development for Intelligent Transportation (RAD-IT) software. Scheduling for stakeholder group meetings by focus area to occur after mid June through early July based on stakeholders' availability.	15%	31-Dec-19		
		CAT Route Changes	Completed				
	300.2	CORRIDOR PLANNING	US 2/US 81 Skewed Intersection Study	The Alternatives are almost done. Consultant and MPO staff will be looking to do a steering committee meeting at the end of June or beginning of July.	45%	30-Jun-19	
			Grand Forks Downtown Parking Study	Public input from the May 1st event has been summarized. The consultant has drafted a full report which is being reviewed by staff.	85%	30-Jun-19	
			MN 220 N Corridor Study	Draft report submitted on 5/22. Scheduled final SRC and EGF workshop for 6/25. Final report is anticipated on 6/28.	95%	31-May-19	
			Downtown Transportation Study	THE Request For Proposals (RFP) garnered 4 proposals. The Selection Committee interviewed all 4 proponents. Selection Committee has recommended KLJ as top choice. Negotiations are currently underway with KLJ.	5%	30-Jun-20	
			Traffic Count Program	Vision Camera Data Collection & Traffic Analysis Enhancements.	10%	On-going	
300.5	SPECIAL STUDIES EGF ADA Transition Plan	Transit stop information has been incorporated into Document. Adoption is expected in June, 2019	99%	Dec. 2018	30-Jun-19		
300.54	CAT/UND Shuttle Merger	Memo of the five year estimates for the campus shuttle service is being reviewed.	NA	30-Jun-19			