

**TABLE OF CONTENTS- UPDATE AUGUST, 2019**

**TRANSPORTATION PLAN UPDATE AND IMPLEMENTATION  
ACTIVITIES**

CODE	AREA	TASK	%	ORIGINAL COMPLETION DATE	PROJECTED COMPLETION DATE	
200.2	Public Participation Plan	MPO staff has begun assembling reference materials on Public Participation from peer MPOs. Additionally, MPO staff attended Second Webinar in the Virtual Public Involvement Engagement Techniques Series promoted by FHWA. Ongoing activities.	15%	31-Dec-19		
3001	Functional Classification (Update)	MPO staff has made TAC recommended updates. MPO staff will provide an updated map on August 14, 2019 at Technical Advisory Committee meeting.	60%	30-Jun-19	31-Oct-19	
300.1	ITS Regional Architecture (Update)	Conducted stakeholder group meetings to capture architecture updates. Attendance to group meetings included: GF-EGF Police Departments, EMS, GF-EGF Fire Departments, Public Works and Traffic and Public Works. Meetings covered the areas pertinent to <i>Service Packages</i> for the following areas: Traffic management, transit management, and maintenance and construction management.	30%	31-Dec-19		
	CAT Route Changes	<b>COMPLETED</b>				
300.2	CORRIDOR PLANNING	US 2/US 81 Skewed Intersection Study	Had a public meeting on Aug 7th, 2019. Consultant made a presentation and held a Q&A session with Community & Business leaders. Presentation discussed: Truck turning challenges, rail induced delays, spaced traffic signals, access management and lack of accessible pedestrian and bicycle facilities. These are the key issues that various improvement alternatives are intended to address. Project team is waiting on additional comments from comment period. More information at: <a href="https://theforksmo.com/the-forks-mpo/u-s-2-u-s-81-skewed-intersection-study/">https://theforksmo.com/the-forks-mpo/u-s-2-u-s-81-skewed-intersection-study/</a>	60%	31-Oct-19	
		Grand Forks Downtown Parking Study	Final Steering Committee was held to review the draft report. Generally, the report is being supported and is moving forward towards approval.	95%	30-Jun-19	
		MN 220 N Corridor Study	<b>COMPLETED</b>			
		Downtown Transportation Study	Consultant has been working on the data gathering stage this past month. MPO Staff have provided them the data requested. A Steering Committee membership is being finalized.	15%	30-Jun-20	
		Traffic Count Program	Vision Camera Data Collection & Traffic Analysis Enhancements.	10%	On-going	
300.5	SPECIAL STUDIES EGF ADA Transition Plan	<b>COMPLETED</b>				
300.54	CAT/UND Shuttle Merger	Steering committee met and was updated. A meeting between City Administrator and UND Leadership is being worked out to be able to finalize if UND will have CAT run the campus shuttle. More information at: <a href="https://theforksmo.files.wordpress.com/2019/07/workshop-2-slides.pdf">https://theforksmo.files.wordpress.com/2019/07/workshop-2-slides.pdf</a>	50%	30-Jun-19	31-Oct-19	

**MPO UNIFIED PLANNING WORK PROGRAM -UPDATE , 2019**