

**TABLE OF CONTENTS - UPDATE SEPTEMBER, 2019**

**TRANSPORTATION PLAN UPDATE AND IMPLEMENTATION  
ACTIVITIES**

CODE	AREA	TASK	%	ORIGINAL COMPLETION DATE	PROJECTED COMPLETION DATE
200.2	Public Participation Plan	MPO staff has begun assembling reference materials on Public Participation from peer MPOs. Additionally, MPO staff attended Second Webinar in the Virtual Public Involvement Engagement Techniques Series promoted by FHWA. Ongoing activities.	15%	31-Dec-19	
3001	Functional Classification (Update)	MPO staff has made TAC recommended updates. MPO staff will provide an updated map on August 14, 2019 at Technical Advisory Committee meeting.	60%	30-Jun-19	
300.1	ITS Regional Architecture (Update)	Compiled information from the stakeholder group meetings. Began updating the architecture database using the regional architecture development for intelligent transportation (RAD-IT) software tool.	40%	31-Dec-19	
	CAT Route Changes	<b>COMPLETED</b>			
300.2	CORRIDOR PLANNING				
	US 2/US 81 Skewed Intersection Study	Consultant team is still receiving comments and input on the alternatives submitted for consideration of community stakeholders.	70%	30-Jun-19	
	Grand Forks Downtown Parking Study	Committee has approved the draft report. Presentation was made before the GF Planning and Zoning Commission. Waiting on direction for next step to finalize.	95%	30-Jun-19	
	MN 220 N Corridor Study	<b>COMPLETED</b>			
	Downtown Transportation Study	Consultant has the data and has been analyzing the information. Works continue to progress on finalizing the membership of the Steering Committee.	20%	30-Jun-20	
	Traffic Count Program	Vision Camera Data Collection & Traffic Analysis Enhancements.	90%	On-going	
300.5	SPECIAL STUDIES EGF ADA Transition Plan	<b>COMPLETED</b>			
300.54	CAT/UND Shuttle Merger	The concept of CAT running the shuttle service is accepted. The City and UND are working on final agreement of cost and contract.	NA	30-Jun-19	

**MPO UNIFIED PLANNING WORK PROGRAM -UPDATE , 2019**