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Background: Basically, in December of 2018 the MPO had vetted all candidate projects for

the next TIP. The purpose of this report is to inform everyone on the progress towards adopting
the 2020-2023 TIP. The information is separated between Minnesota information and North
Dakota information.

MINNESOTA

The NWATP has reviewed a draft ATIP. During the MPO solicitation for candidate project, none
were submitted for consideration within the MPO Study Area. Information shared to the ATP
concerning MnDOT financial planning revealed the following impacts. The adjustments to our
program are related to three issues. 1) Inflation factors increased by 17% between last year and
this year. So many of the project estimates increased resulting in projects being shifted back. 2)
Secondly, MnDOT scaled back the District targets. For NWATP that meant a reduction of $6M
in FY 2022; reduction of $7M in FY 2023 and a reduction of $5M in the Chapter 3 Bonds. Overall,
this was a decision of risk. The previous year’s targets were aggressive and MnDOT was showing
deficits in these outer years of the program. There was also the adjustment in the Federal obligation
rate from 93% to 91%, which has effect on our revenue projections. Lastly, within the District,
we had taken an aggressive approach to programming and had under budgeted a few of our
projects. All of these issues led to a significant number of projects sliding back 1 year.
During the development and adoption of the 2045 MTP, a 2023 project was included into the shortrange of the fiscally constrained list. Replacement of 3 traffic signals in the downtown area of
East Grand Forks was identified. The draft ATIP does not list this project in the 2023 funding
year. MnDOT still intends to replace these signals in 2023; however, the funding will come from
fiscal year 2024.

NORTH DAKOTA

So far, NDDOT has only announce one program award. The City of Grand Forks was awarded
Urban Program (Mainstreet) funds towards the reconstruction of N. 3rd St between DeMers
Avenue and University Avenue. The award was up to $2.45 Million in federal funds.
The rest of the programs are still under development or are awaiting Upper Management decisions.
The hope is still to release awards soon so that a draft TIP can be promulgated in April.

Findings and Analysis:
•

NONE

Support Materials:
•

NONE

